QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2008-3 (July)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Basketball Practice Facility
Replaces Expand Cardinal Arena for Basketball

Cardinal Park Natatorium

Cardiovascular Innovation Institute

Construct Athletic Academic Support Facility
Construct Boathouse for Women’s Rowing Program
Construct Cardinal Club Golf Practice Facility
Construct Center for Predictive Medicine
Construct Diversity Center for Excellence
Construct Eastern Parkway Improvement

Construct Executive MBA/Business Program
Construct Glass and Visual Arts Research Center

Construct HSC Parking Structure II

Construct Multipurpose Fieldhouse and Practice
Facility

Construct Residence Hall - 276 Beds Phase III

(Community Park)

Construct Student Health Facility

Construct Utilities, Remove Overhead Lines
Construct Women's Soccer Fields

Expand & Renovate - Founders Union Building
Expand Ambulatory Care Bldg Academic Addition
Expand and Renovate Dental School

Expand Ekstrom Library - New Wing

Expand Oppenheimer Hall for Social Work

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Jefferson 2004-2006 Planning
Jefferson 2004-2006 Complete/In Warranty 100 07/31/07 08/31/07
Jefferson 2002-2004 Complete/Closed Out 100 09/30/05 09/30/05
Jefferson 2002-2004 Complete/Not Closed Out 100 10/31/06 11/30/06
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/Closed Out 100 04/30/07 05/30/07
Jefferson 2004-2006 In Construction 74 08/15/08
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Design/Phase C
Jefferson 2006-2008 A/E Selection
Jefferson 2006-2008 Complete/Not Closed Out 100 10/31/06 10/31/06
Jefferson 2004-2006 In Construction 3 11/30/09
Jefferson 2004-2006 Complete/Closed Out 100 12/31/05 12/31/05
Jefferson 2004-2006 Complete/Closed Out 100 08/31/06 08/31/06
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Closed Out 100 12/31/05 12/31/05
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2006-2008 Planning
Jefferson 2002-2004 Complete/Closed Out 100 11/30/05 02/22/06
Jefferson 2002-2004 Awaiting Initiation by Agency
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Expand Tragar Field Hockey Stadium Jefferson 2006-2008 In Construction 55 08/15/08
* HSC Research Campus Facility - Phase III Jefferson 2004-2006 In Construction 69 06/24/09
Inhalation Chamber Jefferson 2004-2006 Complete/Not Closed Out 100 01/31/07 02/28/07
Papa John Stadium Expansion/Planning Jefferson 2004-2006 Bidding
Purchase Artificial Turf - Practice Field Facility Jefferson 2004-2006 Complete/Closed Out 100 12/31/05 12/31/05
Purchase Artificial Turf Practice Field Facility Jefferson 2006-2008 Cancelled
This project was undertaken and completed pursuant to the 2004-06 authorization.
Purchase Real Estate Near Health Sciences Campus - Jefferson 2006-2008 Awaiting Initiation by Agency
Parcel II
Purchase Real Estate near HSC & Ren. Offices Jefferson 2004-2006 Awaiting Initiation by Agency
Purchase Support Service Land (Northeast Quad) Jefferson 2006-2008 Awaiting Initiation by Agency
Renovate - Regional Computer Forensic Lab Jefferson CPBOC-8/01/05 Complete/Closed Out 100 09/30/06 09/30/06
Renovate - Shelby Campus Infrastructure Jefferson 2004-2006 Design/Phase A
Renovate and Purchase Home of the Innocents (UL Jefferson  2004-2006 In Construction 51 09/30/08
Title: Sch of Public Health & Info Sciences Renov)
The property was purchased on 6/20/2005 at a cost of $3.8 million.
Renovate Chemistry Fume Hood Redesign, Phase II Jefferson 2004-2006 Awaiting Initiation by Agency
Renovate Dental Clinics - First Floor Jefferson 2004-2006 Design/Phase A
Further design is on hold pending availability of additional funds - approximately $129,000 expended to date.
Renovate Ekstrom Library Jefferson 2006-2008 Design/Phase B
Comments: Phase I of the construction, Basement Archives Renovation, currently out for bid.
Renovate Kersey Library Jefferson 2006-2008 Design/Phase A
Renovate Life Sciences Building Jefferson 2006-2008 Awaiting Initiation by Agency
Renovate Medical School Tower - 55A, Phase II Jefferson 2006-2008 Awaiting Initiation by Agency
Renovate Natural Science Building Jefferson 2004-2006 Awaiting Initiation by Agency
Renovate PJCS Scoreboard/Video Replacement Jefferson 2006-2008 Complete/Closed Out 100 08/31/06 08/31/06
* Research Bldg (Belknap Campus) Jefferson 2000-2002 Complete/Not Closed Out 100 02/28/06 02/28/06

LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building.
These funds will be used for equipment and other improvements to enhance the research conducted in the building.
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Initial Auth

Contract
Compl

Actual
Subst

Reporting Agency: University of Louisville

Report Quarter: 2008-3 (July)

Print Date: 07/18/2008

Cabinet/Agency/Project Title County
Shelby Campus Dormitories Demolition Jefferson
Transportation Improvement Jefferson
Utility Distribution - South Belknap Campus Jefferson

2006-2008

2004-2006

2006-2008

Constr
Status % Compl
Planning
Planning

Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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